COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2014

ESTI MATE SUMVARY 17:25: 11
CONTI D: C19733 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19733-BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 154.0 DAYS TIME ALLOW 8/8/2014 FI XED COVPLETI ON DAT
NCDE BUI LDI NG | MPROVEMENT - ST PERCENT TIME:  79.79 ORI G TIME ALLOW 4/ 25/ 2014 FI XED COVPLETI ON DATI
PROJECT NO I TS SW1-456
NCDE BUI LDI NG | MPROVEMENT - ST
NAME OF ROAD: 002A
PROJECT COUNTI ES: DENVER CLEAR CREEK
ARAPAHCE, REG ON 1 OTHERS
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PER OD ENDI NG 06/ 30/ 2014 DATE TI ME STARTED 01/28/2014
117 MEEKER STREET DATE LET 10/ 17/ 2013 DATE WORK BEGAN  01/28/2014
DATE AWARDED 10/ 24/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 20/ 2013 DATE ACCEPTED
DELTA CO 81416 DATE NOTI CE TO PROCEED 01/ 28/ 2014
CURRENT TOTAL THI'S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 663, 850. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AVWARD PRQJIECT AMT: $ 1,478, 750.00 NON-PARTI Cl PATI NG 504, 388. 00 295, 790. 00
PERCENT COMVPLETE: 30. 31% TOTAL EARNI NGS 504, 388. 00 295, 790. 00
FUNDS AVAI LABLE: $ 1,159,462.00 STOCKPI LED MATER ALS 288, 084. 98 -67,347.36

GROSS EARNI NGS 792, 472. 98 228, 442. 64
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13, 547. 64 -8, 609. 70

SECURI TI ES ENCUVBERED 0.00 0. 00

NET EARNI NGS 778, 925. 34 219, 832. 94

LI QUI DATED DAMVAGES 0. 00 0. 00

AUTCPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 778, 925. 34 219, 832. 94

OTHER ADJUSTMENTS 0.00 0. 00

PAENT DE s 219,832.94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19733-BID ESTI MATE RUN 07/ 06/ 2014
PRQIECT: I TS SW1- 456 ESTI MATE NO 0003 17:25: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202- 00050 *Renoval of | TS Node Equi prent 1. 000 0. 500
LS 0. 000 0. 00
113, 000. 00000 0. 500 56, 500. 00
0010 208- 00005 Er osi on Log 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0015 208- 00035 Aggr egat e Bag 50. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0.00
0020 208-00045 Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0025 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0030 613-50050 *Portabl e Power Unit 23. 000 0. 000
EACH 5. 000 52, 500. 00
10, 500. 00000 5. 000 52, 500. 00
0030 MATERI AL ALLOMANCE Rack- Type UPS Equi pnent 23. 000
EACH -5. 000 -7,345.00
1, 469. 00000 18. 000 26, 442. 00
0035 613-50060 Port abl e Power GCener at or 4. 000 0. 084
EACH 0. 000 0.00
35, 000. 00000 0. 084 2, 940. 00
0040 614-86007 Serial to I P Converter 8. 000 0. 000
EACH 4.000 20, 000. 00
5, 000. 00000 4.000 20, 000. 00
0040 MATERI AL ALLOMNCE Serial to | P Converter Equi pment 8. 000
EACH -4.000 -5,196. 00
1, 299. 00000 4.000 5, 196. 00
0045 614-86800 Uni nterrupted Power Supply 6. 000 0.126
EACH 0. 000 0. 00

53, 000. 00000 0.126 6,678. 00



CONTI D C19733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19733-BID ESTI MATE RUN
PRQIJECT: I TS SW1-456 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 MATERI AL ALLOWANCE Bui | di ng- Type UPS Equi prent 6. 000
EACH 0. 000 0. 00
32, 166. 45000 6. 000 192, 998. 70
0050 614-87310 Traffic Management System Buildi ng Equi pnent 1. 000 0. 540
LS 0. 300 48, 600. 00
162, 000. 00000 0. 840 136, 080. 00
0055 614-87360 Control Center Upgrade 1. 000 0. 000
LS 0. 500 6, 500. 00
13, 000. 00000 0. 500 6, 500. 00
0060 614-87548 *Splice Fiber Optic Cable (48 Strand) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2. 000 10, 000. 00
0065 614- 87660 Vi deo Decoder 4.000 0. 000
EACH 2. 000 11, 000. 00
5, 500. 00000 2. 000 11, 000. 00
0070 614-87661 Vi deo Encoder 56. 000 0. 000
EACH 27.000 108, 000. 00
4, 000. 00000 27.000 108, 000. 00
0070 MATERI AL ALLOMNCE Vi deo Encoder Equi prent 56. 000
EACH -27.000 - 44, 253. 80
1, 639. 03000 29. 000 47,531. 87
0075 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 100 8, 800. 00
88, 000. 00000 0. 600 52, 800. 00
0080 650- 00000 Mechani cal Systens 1. 000 0. 000
LS 0. 400 24, 400. 00
61, 000. 00000 0. 400 24, 400. 00
0080 MATERI AL ALLOMNCE Envi ronnmental Monitoring System 1. 000
Equi prent
LS - 0. 400 -9, 186. 00
22, 965. 00000 0. 600 13, 779. 00
0085 660- 00000 Speci al Systens 1. 000 0. 000
LS 0.390 15, 990. 00
41, 000. 00000 0.390 15, 990. 00



CONTI D C19733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19733-BI D ESTI MATE RUN
PRQJECT: I TS SW1- 456 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0085 MATERI AL ALLOMNCE Envi ronnmental Monitoring Unit 1. 000
Equi pnent
LS -0.390 -1, 366. 56
3, 503. 99000 0. 610 2,137.43
0090 700-70010 F/ A M nor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70180 F/ A Gas Lines 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700- 70230 F/ A Communi cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 900-00007  Added Item (Each)/ 0. 000 0. 000
EACH 0. 000 0. 00
215. 93000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,663, 850.00 $ 228,442.64 % 792, 473. 00

PRQJIECT TOTAL CURRENT AMI $ 1,663, 850.00$ 228,442.64 % 792, 473. 00



